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Item Title Detail

1 Other important observations I conducted a shop floor walkthrough today at approximately 08:30.   

ZPMC was observed performing fit-up of bent flange plates to diaphragm 

plates of the 77-m tower mock-up section.  ZPMC was observed performing 

repairs on members of the strut assemblies of the 89-m tower mock-up 

section.  ZPMC was observed cutting plates for the OBG floorbeam 

fabrication.  ZPMC was observed performing fit-up and tack welding of 

T-stiffeners for the OBG bottom and side panels.  ZPMC was observed 

prepping closed ribs for the OBG deck panel mock-up fabrication.

ZPMC was observed performing welding of T-stiffeners to bottom side 

panels.  ZPMC did not remove the paint in some of the welded areas prior to 

welding.  An NCR will be initiated to document the issue.

2 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  ABF stated that 

they have accepted the second closed rib weld trial.  ABF will present the 

results for CT's acceptance tomorrow.  CT inquired about ZPMC's system 

for ensuring material traceability and NDT tracking system to be used in 

production.  ABF stated that they will allow ZPMC to recommence welding 

longitudinal stiffeners for the tower mock-ups.  ABF stated that they are 

satisfied that ZPMC can perform the welds with procedures that are 

repeatable in production.  ABF will discuss the changes to the fabrication 

procedures with CT.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer

TL-6042,Daily Project Journal Page 1 of 1


